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General Information 

We purchased our house in France in 2003 and have spent the past six years 

on the renovation of the main house using some French artisans and our own 

labour.  Although I am very happy with the work I do now realise the 

mistakes we made and the difficulties in keeping on top of some artisans.   
 

Having a very limited knowledge of the French language especially in 

relation to technical knowledge, it was at times interesting and things did get 

lost in translation.   
 

Therefore when a decision was made to renovate a barn into a dwelling for 

my father, I insisted that the work needed to be undertaken by an architect, 

after all it was a grand design.   
 

The ground floor area alone was 150 square meters.   
 

As I wanted the architect to deal with the planning application and manage 

the work on site I needed to find a person who I could work closely with and 

who would guide me through the process but not be fixed in their own ideas.  

I am pleased to say that Monsieur Jean-Yves Brieux met that requirement. 

 

Finances 

At the initial meetings we had a basic idea of the requirements of the design, 

and with Jean-Yves these ideas were developed and the plans were 

produced.  We discussed budgets and the design was able to be achieved 

with good quality products within that range. 
 



At first I was concerned about the additional cost this service adds to a build, 

but in my opinion, it was worth every penny or should I say centime. 

Planning Consent 

The plans were completed and deposited at the Mairie (town hall). 

To our amazement, they were returned in two weeks fully approved.  

The Mayor delivered them personally stating they were the most professional 

plans they had seen.   
 

Jean-Yves also assisted in the connection of the services required such as 

water and electricity.   

 

Artisans 

All the work in drawing up specifications and obtaining three quotations 

from the many different artisans was undertaken by Jean-Yves.  
 

I understood why I had problems before; these were specific down to the 

number of plugs, the price range of tiles, etc.   
 

My French / English dictionary never had so much use.   
 

Jean-Yves has a good understanding of English and was able to translate 

most aspects for me.    
 

Once the estimates were received, they were checked by Jean-Yves and a 

meeting arranged to discuss them and to decide who we would employ.   
 

Although recommendations were made it was our decision who should 

undertake the work. Once this decision was made then contracts were drawn 

up with clear timescales and penalty clauses.  I do not think I have ever 

signed so many papers, the usual three copies of each, but during the build   

I learnt to understand the necessity for these, they were our main reference 

documents. 

 

The build commences 

There were weekly meetings on site; this included all the relevant artisans as 

well as Jean-Yves and us.  It enabled us to identify where there may need to 

be some minor changes; these were achievable and usually without any 

additional cost as Jean-Yves negotiated the change with the artisan.   
 

I just had to speak with him, not get involved with one of the seven 

enterprises on site.  Also if there was slippage on one area then it was up to 

Jean-Yves to find a way through.  Do not forget one artisan’s slippage 

impacts on another.  

On a project this size I do believe you need mentally to prepare for some 

slippage and we did encounter some due to bad weather and difficulties with 

one artisan.  The stress however was for the architect.   



There were obviously few concerns during this period, but I can honestly say 

on completion these are all forgotten.  This build took less than one year. 

 

Communication 

From the first meeting Jean-Yves insisted this needed to be an open honest 

relationship and it has remained so throughout.  In the main we have 

communicated in a mixture of French and English. 
 

I especially found that the e-mail system worked for me, it gives you a 

record of any changes you negotiate and his written English is of a 

reasonable standard. 
 

The weekly meetings were recorded and we were sent a copy each week, 

although in French for the artisans and actions or decisions for us were in 

English as well.  

 

 

The big questions  

• Would I utilise the services of an architect again ?  :  Yes. 

• Would I recommend the services of an architect to others ? :  Yes. 

• Did I consider it to be an increased cost factor ?  : 

Obviously to a extent but when balanced against the work involved in 

designing the project, preparing planning documents, drawing up 

specifications, ensuring artisans work timely and keeping in budget,  

I consider it good value. 

• Would I recommend Jean-Yves Brieux ?  :  Yes. 

We did have some interesting discussions and at times we probably both felt 

frustrated with each other, as in any sound honest business relationship.  

I valued his contribution and the work speaks for itself.   
 

It has the wow factors as demonstrated each time someone visits.   
 

My father regularly states that he never envisaged seeing his days out in 

such a house !   
 

He truly has his Grand Design. 
 

If you are considering employing the services of Monsieur Jean-Yves Brieux 

and would like to speak to someone English who has utilised his services, 

please arrange through him to contact me.      

 

 

 

Mrs Lesley Chrystal 


